

---

## Prolongation of the project implementation period until April 27, 2024

On November 15, 2023, an additional act was signed at the Ministry of Justice by which the project implementation period was extended until April 27, 2024.

The motivation for extending the implementation period was based on the project promoter's proposal to make additional purchases.

Specifically, it is about the following:

- 4 specialized professional training sessions, with physical presence, for approximately 40 prosecutors, specialists and judicial police officers from DIICOT;
- a computer software dedicated to the information analysis segment;
- 2 high-performance workstations for computer searches.

---

Working together for a **green**, **competitive** and **inclusive** Europe

Partener de proiect



Partener de proiect



Partener de proiect

